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A  Indicates Advance writtern approval is required

C Indicates concurrence with decision to seek schedule recovery or moving the completion date

WSDOT SS (WSDOT Standard Specifications, GSP's and Amendments), COB SP (Special Provisions)

Shoring Plans

1-5)  A cost more than $200,000 but less than $500,000.

CHANGE DESCRIPTION

3-2)  Specification change 

EXHIBIT K

Acceptance of deficient materials

I-1)  A cost less than $10,000

CITY OF BELLEVUE

1-7)  A cost that exceeds the Sub-Total Project Cost.

SOUND TRANSIT

3-7)  Repair of damage qualifying under Section 1-07.13 of WSDOT SS/COB SP

Traffic control plans  (City Streets)

3-8)  A structural change for structures 

3-4)  A structural design change in the roadway section.

3-3)  Material or product substitution

Falsework plans

Sound Transit main concern for notification is to watch items that will effect the schedule or budget of 

the project and applicable agreements

1-6)  A cost more than $500,000.

2-1)  An increase in contract time less than 10 days

2-2)  An increase in contract time more than 11 days, but less than 30 days.

1-8)  A cost that exceeds the Total Project Cost.

CHANGE ORDER APPROVALS

3-1)  Scope Change

FEDERAL

COST CHANGES

SCHEDULE CHANGES

OTHER CHANGES

(7) Bridge Technical Advisor (BTA) allowed in limited cases

OTHER SUBMITTALS

I-2)  A cost greater than $10,000, but less than $25,000

I-3)  A cost more than $25,000, but less than $50,000

I-4)  A cost more than $50,000, but less than $200,000.

3-6) Settlement of a claim submitted under section 1-09.11(2) of WSDOT SS/COB SP

3-5) A determination of a changed condition

(3) The ST Board has adopted a change order management policy

X   indicates approval required

2-3 A change in contract time of more than 31 days.

NOTES

(4) Not allow to exceed $7,500 by State Law

(5) Maybe Regional Approval if Regional Specification is being changed

(6) Requires Materials Lab concurrance on City Streets

N Indicates that notification is required

(1) If FHWA Funding is Used

(2) If FTA Funding is Used

B  Approval for items the City will own and Maintain


